

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					<b>9 MARCH</b> <b>Working Bee</b> – Priming Replacement Boards – Removing Boards on West Wall
<b>11 MARCH</b>	12	13	14 Scaffold Up	15 Scaffold Up	16 <b>Working Bee</b> – Safety Fencing & Preparations – Priming Replacement Boards
18 Roofing Contractors	19 Roofing Contractors	20 Roofing Contractors	21 Roofing Contractors	22 Roofing Contractors	23
25 Roofing Contractors	26 Roofing Contractors	27 Roofing Contractors	28 Scaffold Adjustment	29	30 <b>Working Bee</b> – Preparation for Painting
<b>1 APRIL</b> MMM Volunteer Team	2 MMM Volunteer Team	3 MMM Volunteer Team	4 MMM Volunteer Team	5 MMM Volunteer Team	6
8 MMM Volunteer Team	9 MMM Volunteer Team	10 MMM Volunteer Team	11 MMM Volunteer Team	12 MMM Volunteer Team	13 <b>Working Bee</b> – Painting
15 <b>Working Bee</b> – Painting	16 <b>Working Bee</b> – Painting	17 <b>Working Bee</b> – Painting	18 <b>Working Bee</b> – Painting	19 Good Friday	20 <b>Working Bee</b> – Painting
22 Easter Monday	23 Wrap-up Project	24 Scaffold Down	25	26 <b>Working Bee</b> – Site Cleanup	27 <b>Working Bee</b> – Site Cleanup